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  Route # Project                                Lead Agency   Status Completion 

I-495 I-495 Capital Beltway HOT Lanes 
(PPTA Project) 
Install two HOV/HOT lanes in each 
direction from the Springfield 
Interchange to the American Legion 
Bridge 

VDOT Construction Dec- 2012 

• Funding total $1.09 billion. 

• Lane and ramp closures at night and during off peak travel times continue. 
• Detour route maps and construction activity details are posted at http://www.virginiahotlanes.com or 

http://www.vamegaprojects.com 
I-95 I-95, Woodrow Wilson Bridge and 

Interchanges 
Design, ROW, env. Mitigation, 
construction of new drawbridge over 
Potomac River includes reconstruct 7.5 
miles of Beltway (I-95/495) and 4 
interchanges, two in VA and two in MD 

VDOT, 
MDSHA, 
FHWA 

Construction 2012 

• Funding total $2.444 billion 

• Project continues on time and on budget 

• Reconstruction of the Telegraph Road interchange is in the final phase of the Woodrow Wilson Bridge 
Project. Work includes: 

o  Widening a two-and-a half mile section of the Capital Beltway extending the new thru and 
local lane configuration from the bridge 

o  Building new elevated ramps connecting the Beltway to Telegraph Rd., Eisenhower Ave., 
Huntington Ave., and North Kings Highway 

o  Improvements to Telegraph Road 

• Additional details can be found at www.wilsonbridge.com or www.vamegaprojects.com 
I-95 I-95/395/495 Interchange 

Modifications Phase VIII 
(Mixing Bowl) 
Modify the HOV roadways between I- 
95/I-395/I-495 

VDOT Construction Dec- 2012 

• Funding total $128 million 

• Design was completed as part of the Springfield Interchange Project, but construction was deferred. 

• Construction in progress as part of the I-495 Beltway HOT Lanes project 

• Additional details found at http://www.virginiahotlanes.com or www.vamegaprojects.com 
I-95 I-95/I-395 HOT Lanes 

Add one HOV/HOT lane (3 total) from 
Pentagon to Dumfries, extend 2 
HOV/HOT lanes to Massaponax; 
Construct new Park and Ride lots 
improve existing bus access 

VDOT Public 
Hearings were 
held 9-2011. 
Construction 
slated to begin 
2012 

Pending 

 

http://www.virginiahotlanes.com/
http://www.vamegaprojects.com/
http://www.wilsonbridge.com/
http://www.vamegaprojects.com/
http://www.virginiahotlanes.com/
http://www.vamegaprojects.com/
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0001 Richmond Highway Public 
Transportation Initiative (Phase 2) 
Route 1 corridor improvements from 
Fort Belvoir to Huntington Metro to 
support enhanced BRT bus service 
including pedestrian access 
improvements, bus shelters and 
sidewalks. 

COUNTY Design TBD 

• Funding total $28.57 million 

• Phase 1:  (Five walkways and a REX bus stop shelter) COMPLETE 

• Phase 2 includes: 
o intersection improvements at Frye Rd. and Kings Hwy for construction 
o 9 walkways (1.25 miles) and 6 additional intersections 

• For additional details see DPWES report 
http://www.fairfaxcounty.gov/dpwes/construction/cap_quarter.htm 

0611 Telegraph Road from Beulah Street 
to Leaf Road 
Widen to 4 lanes 

FHWA, 
VDOT 

Construction Fall 2013 

• Widening from Beulah to Leaf is part of the Mulligan Road Project 

• Additional details found at 
http://www.virginiadot.org/projects/northernvirginia/telegraph_and_mulligan_road.asp 

0611 Telegraph Road from South Van 
Dorn to South Kings Highway 
Widen to 4 lanes 

VDOT In design 
Construction 
to begin 
March 2013 

Dec-2013 

• Funding total $10 million 

• VDOT will administer project; Design in progress 

• Public Hearing  held Sept 2010 
• Additional information may be found at: 

http://www.virginiadot.org/projects/northernvirginia/telegraph_road_widening.asp 
0619 Mulligan Road from Route 1 to 

Telegraph Road 
Construct/widen to 4 lanes and extend 
from Route 1 to Telegraph Road 
(Woodlawn Road replacement & Old 
Mill Road Extension) 

FHWA Construction  Fall 2013 

Funding total $29.1 million 
http://www.virginiadot.org/projects/northernvirginia/telegraph_and_mulligan_roads.asp 

http://www.fairfaxcounty.gov/dpwes/construction/cap_quarter.htm
http://www.virginiadot.org/projects/northernvirginia/telegraph_and_mulligan_road.asp
http://www.virginiadot.org/projects/northernvirginia/telegraph_road_widening.asp
http://www.virginiadot.org/projects/northernvirginia/telegraph_and_mulligan_roads.asp
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0633 South Kings highway 
@ Harrison Lane 
Add West-Bound left turn lane and 
East-Bound right turn lane on South 
Kings Highway at the intersection with 
Harrison Lane (DPWES Project # 
4YP012) 

COUNTY COMPLETED 8/2010 

• Funding total $3.0 million from 2004 Transportation bond 

• Construction is 65% complete 

• http://www.fairfaxcounty.gov/dpwes/construction/cap_quarter.htm 
0789 Loisdale Road @ Loisdale Court 

Shift median to realign left turn 
lanes and signal upgrade 

VDOT Design Nov- 2011 

• Design in progress 
7100 Fairfax County Parkway (EPG) 

Construct 4 lanes within 6 lane ROW 
from Rolling Road/Franconia- 
Springfield Parkway to Fullerton Road, 
including 4 interchanges 

FHWA Construction Jul- 12 

 Funding total $253 million 
 Project will be completed in 4 stages 
 Phases 1 & 2 complete and opened to traffic Sept 2010 

 Phases 4 (Boudinot Ramp) – Completed June 2011 

 Phase 3  Construction in progress – target completion July 2012 

 Fullerton Road was opened to traffic Nov 2010 

 I-95 SB Exit to Parkway opened Dec 2010 
 http://www.vamegaprojects.com/about-megaprojects/fairfax-county-parkwaybrac/ 

XXXX Springfield CBC Commuter Parking 
Surface parking lot project to 
accommodate 270 spaces 

FCDOT Completed Dec- 10 

• Funding totals $10.75 million 

• FCDOT purchased the former Circuit City site on March 19, 2010 

0241 North Kings Highway Median 
Add median from Fort Drive to North 
Metro Entrance 

COUNTY Design May- 2012 

 Funding total $250 k 

 Design completion May 2011, Bid ad July 2011, Construction completion scheduled in March 
2012. 

http://www.fairfaxcounty.gov/dpwes/construction/cap_quarter.htm
http://www.vamegaprojects.com/about-megaprojects/fairfax-county-parkwaybrac/
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0611 Telegraph Road Walkway 

 

COUNTY Design TBD 

 $800k allocated with 2007 Transportation Bond 
 0644 Franconia Road Walkway 

(north side) 
Install asphalt sidewalk along the 
north side of Franconia Road from 
Governor’s Hill Drive to Telegraph 
Road 

COUNTY Completed Dec-2011 

• Final design distributed in September 2010 for review 

• $90k allocated with 2007 Transportation Bond 

• http://www.fairfaxcounty.gov/dpwes/construction/cap_quarter.htm 

0644 Franconia Road Walkway 
(south side) 
Install concrete sidewalk along south 
side of Franconia Road from 
Governor’s Hill Drive to Telegraph 
Road 

COUNTY Completed Oct-2011 

• $270 k allocated with 2007 Transportation Bond 

• http://www.fairfaxcounty.gov/dpwes/construction/cap_quarter.htm 
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